WEEKLY SUMMARY REPORT

PROJECT NO.: | 2476.0001Y002 WEEKLY REPORTING PERIOD:
PROJECT: CFAC Phase | Site Characterization Monday April 4, 2016 through
LOCATION: Near Columbia Falls, Montana Sunday April 10, 2016

SUMMARY OF WORK COMPLETED
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e A project kickoff meeting was held on Tuesday, April 5, 2016 at the Site

e Roux field team performed reconnaissance of approximately 80% of the drilling, sampling, and site feature
locations proposed for the Phase | Site Characterization field program

e Cascade Drilling was onsite on April 5-6, 2016

e A project coordination meeting was held on April 6, 2016 with Calbag Resources, Roux, and Cascade Drilling

e Sands surveying was onsite on April 7, 2016

e Shari Johnson Engineering was onsite on April 7, 2016

Parties present included USEPA, MDEQ, CFAC, Roux, CDM Smith, and Cascade Drilling

Topics discussed included drilling and sampling schedule, plan for USEPA oversight, USEPA review of
outstanding deliverables, upcoming May 25" Site tour, public engagement/planning for public meetings,
and other project logistics

GPS coordinates collected at each location
Field form completed for each sampling location and each Site feature
Photographs collected at each location

Performed a Site tour to discuss logistics of drilling program
Discussed potential areas where clearing/grubbing may be required for drill rig access

Discussed safety and procedures for work around the Calbag demolition activities
Discussed Calbag projected schedule of activities between May and September

Set five {(5) control points in various locations around the Site
Discussed GPS accuracy with field personnel

o Discussed equipment capabilities
o Discussed scope and objectives of the GPR landfill survey
o Discussed schedule for utility mark-outs (when needed) and landfill survey
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WEEKLY SUMMARY REPORT

PROJECT NO.: 2476.0001Y002
PROJECT: CFAC Phase | Site Characterization
LOCATION: Near Columbia Falls, Montana

WEEKLY REPORTING PERIOD:
Monday April 4, 2016 through
Sunday April 10, 2016

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

e Reconnaissance of remaining proposed drilling, sampling locations, and Site features
e Reconnaissance of existing wells
e Reconnaissance of accessible drywells and potential drywell sampling
e Preparation for soil vapor screening and geophysical field activities

No anticipated changes to the project schedule

HEALTH AND SAFETY NOTES

OTHER NOTES

e Developed a safety coordination plan with Calbag. Roux will notify Calbag approximately one week prior to
wanting to drill within the Calbag work zones

e Discussed safety when working in the rectifier yards with Bill Brittenham (CFAC Electrical consultant)

e Roux noted one lesson learned from Site reconnaissance activities — discussed awareness when walking around
main plant and potential obstacles in the walking path

e Roux performed one peer observation during Site reconnaissance activities

No other items to be noted
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